
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 282 
  Date: 2015-10-01  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy    Noon:  cloudy      3:00 pm:  ---- 

 Temperature:   7:30 am:   51°    Noon:  60°      3:00 pm:  ---° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Tiling 

1 

1 

1 

1 

0 

0 

0 

1 

3 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

4 

2 

1 

1 

0 

0 

0 

1 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 2 

 
09 84 13 K & K 

Acoustical 

Ceiling 
0 0 0 0 

 
Div. 14 United Elevator Elevator 0 0 0 0 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    6 4 1 11 
 
 

DAILY REPORT 

Activities Today: 

1) Labor:  assisting other trades; general site cleaning 

2) Carpentry: continuing with wood trim finish work at various locations throughout the building 

3) Painting: continuing with staining the window sashes 

4) Masonry: continuing with installation of granite stairs;  

5) Flooring: continuing with carpet installation in the basement 

6) Electrical: continuing with light fixture installation 



PHOTO INDEX 

 

 

Photo showing electrician continuing with cove 

light installation. 

 

Photo showing a typical installation of the 

baseboard with a base cap. 

 

Photo showing carpenter installing baseboard 

beneath a radiator in the 1st floor corridor. 

 

Photo showing soffit panels being installed at 

the new entrance. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing prepped floor in a basement 

storage room. 

 

Photo showing flooring installer prepping the 

floor in the basement hallway. 


